

Project Timeline

Phase 1 – Model Selection and Architecture

- Research AI models
- Select Gemini models
- Define application architecture
- Set up development environment

Phase 2 – Core Functionality

- Develop workout generation
- Develop nutrition tip generation
- Develop feedback-based plan updating
- Develop database functionality

Phase 3 – Routes Development

- Create FastAPI routes
- Process user input
- Connect AI functions
- Connect database functions

Phase 4 – Frontend Development

- Create home page
- Create result page
- Create admin page
- Integrate Jinja2 templates

Phase 5 – Deployment

- Prepare application
- Configure environment variables
- Run local server
- Test application

This follows the five milestones and activities described in the project source.